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The following report provides an update on the Building Better Communities - General Obligation 
Bond (BBC-GOB) program for the period from October 1, 2019 through December 31, 2019
pursuant to Ordinance No. 05-70. During this time, the BBC-GOB program continued its progress 
with approximately 140 ongoing projects throughout Miami-Dade County.

PROGRAM SUMMARY OVERVIEW

The chart below shows cumulative program expenditures through the first quarter of FY 2019-20.
Program-wide expenditures at of the end of the first quarter FY 2019-20 was $1.924 billion, or 
65.8% of the approved $2.926 billion program.  
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FIRST QUARTER FY 2019-20 OVERVIEW  
 
The chart below shows program expenditures incurred during the first quarter of FY 2019-20. 
Total expenditures for the reporting period are $12.974 million.  
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PROJECT HIGHLIGHTS 
 
During the reporting period the program reached the following milestones: 
 
Ballot Question 1: Water, Sewer and Flood Control 

o The Department of Transportation and Public Works completed drainage 
improvement projects at various locations at an estimated cost of $663,575; these 
projects will help alleviate localized flooding  

Ballot Question 2: Park and Recreation 
o The acquisition of Environmentally Endangered Lands (EEL) continued during this 

quarter with approximately 42 additional acres of land approved for purchase by 
the Board of County Commissioners; a balance of approximately $2.9 million 
remained from the total all-years $40 million EEL allocation  

Ballot Question 3: Neighborhood and Infrastructure  
o The Economic Development Fund (EDF) made a $3 million reimbursement to the 

Village of Palmetto Bay for streetscape improvements in downtown Palmetto Bay   
Ballot Question 4: Public Safety 

o Renovation of the Mental Health Diversion Facility reached 8% completion 
o The Board of County Commissioners awarded a contract for the construction of 

the new Civil and Probate Courthouse which included an allocation of $42 million 
from GOB Project No. 180  Additional Courtrooms and Administration Facilities  

Ballot Question 5: Healthcare Facilities 
o Construction documents for the Westchester Health and Information Center at 

West Dade Regional Library were completed and construction bidding was 
planned for the Spring of 2020 

Ballot Question 6: Public Service Outreach Facilities 
o Final reimbursement was made to the City of Miami Springs for the completion of 

a Senior Center located at 101 Apache St.     
Ballot Question 7: Housing 

o The Board of County Commissioners approved an allocation of $4.592 million from 
the District 10 Affordable Housing funds for the development of elderly or veterans 
affordable housing, to be located on County-owned land at 9000 SW 72nd Street 

o Liberty Square Phase Two/Block four construction financing was secured and 
construction commenced on the site. 

Ballot Question 8: Cultural Facilities 
o Construction work continued at the new Hialeah Gardens Branch Library which 

reached 30% completion; conceptual design for the New Doral Branch Library was 
been completed and design development was under way  

o Several branch libraries underwent extensive renovations including the Allapattah, 
Coral Reef, Edison and West Flagler branches; roof replacement at the Coconut 
Grove branch library reached 80% completion; HVAC projects were completed at 
Kendale Lakes Branch Library and South Dade Regional Library 

o Infrastructure improvements progressed at the African Heritage Cultural Arts 
Center with most roofs and HVAC units replaced and interior renovations under 
way; replacement of various roof sections began at the Miami-Dade County 
Auditorium, highlighting the need for additional repairs and upgrades at the facility 
which were  being analyzed and programmed  
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SIGNIFICANT MODIFICATIONS 
 
At the October 3, 2019 Board of County Commissioners meeting, resolution R-648-15 rescinded 
a prior allocation of $10.0 million from Project Nos. 241 and 232 for development of a West Dade 
Government Center and approved a significant modification to allocate same funds to the design 
and construction of a Multi-Purpose Project at Miami Arts Studio 6-12 at Zelda Glazer, a Miami-
Dade County Public School. 
 
 
CLOSING SUMMARY 
 
At almost a two-thirds completion of the BBC-GOB program, we will continue to monitor projects 
for expenditures and schedules with an emphasis on , EDF and 
infrastructure projects in correlation  and Countywide 
Infrastructure Investment Plan. If you have any questions please contact the BBC-GOB Program 
Coordinator, David Clodfelter, at 305-375-4959. 
 


